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COUNTY OF SAN BERNARDINO 
 

FAS 
 

CONTRACT TRANSMITTAL 

FOR COUNTY USE ONLY 
   New  Vendor Code Dept.  Contract Number 

X   Change 
   Cancel  SC TRA A 02-39  A-25 
County Department Dept. Orgn. Contractor’s License No. 
Public Works – Transportation TRA TRA 140069 
County Department Contract Representative Telephone Total Contract Amount 
Jerry Ivy, P.E., Chief 387-7920 $9,942,320.12 

Contract Type 
  Revenue X Encumbered  Unencumbered  Other:        

 
If not encumbered or revenue contract type, provide reason:          

Commodity Code Contract Start Date Contract End Date Original Amount This Amendment 
 Jan 15, 02       9,283,591.10 96,000.00 

Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Orig. Amount 
SAA TRA TRA 200 2445 14HF0023 9,283,591.10 
Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Orig. Amount 

                                      
Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Orig. Amount 

                                      
Project Name Estimated Payment Total by Fiscal Year 

   FY  Amount  I/D  FY  Amount  I/D  
   02/03  96,000.00    I                       

                                         

                                         
 

I-10 / Etiwanda Avenue 
Interchange 

Improvements 
Contract Type - 1 

               

CONTRACTOR:   E. L. Yeager Construction Company, Inc.  

Federal ID No. or Social Security No.:   95-1751673  

Contractor’s Representative:   Frank Riggins  

Address:   P.O. Box 87, Riverside, CA  92502  Phone:   (909) 721-9735  

Nature of Contract:  (Briefly describe the general terms of the contract) 

Contract Change Order No. 025 to Contract No. 02-39 provides funds to compensate the Contractor for extra work. 
 



COUNTY OF SAN BERNARDINO 
Department of Public Works 

Distribution: 0130-Clerk of the Board, 0018-Auditor-Controller/Scott Martinez, Contractor, Project File 

cc: Accounting, Transportation Program Management, Resident Engineer 

Contract Change Order No.: 025- 00 Contract No.: 02-39 
Project: I-10 / Etiwanda Avenue Interchange Fund No.: SVE 
Limits: KP 17.8 / 20.3 Dept. No./ORG: TRA / TRA 
 APPR/Object No.: 200/2445 
To: E. L. Yeager Construction Co. GRC/W.O. No.: 14HF0023 
 P.O. Box 87 Date: April 24, 2003 
 Riverside, CA  92502 Requested by: Tony Bokaie, Resident Engineer 

You are hereby directed to make the herein described changes from the plans and specifications or perform 
the following described work not included in the plans and specifications on this contract. 

EXTRA WORK AT AGREED PRICE 

As directed by the Resident Engineer, contractor to provide complete clean-up by removing silt and debris as a result 
of sever rain storm. In addition contractor to repair the damaged detention basin, the surrounding slopes, 
reconstructing the ER-4 line, EB collector road, EB off- ramp to Valley Blvd. and place RSP for existing drainage 
system # 40. 

It is proposed to compensate the contractor $96,000.00 for the above work as Extra Work at Agreed Lump-Sum. 
Payment for this work will be in accordance with section 4-1.03D "Extra Work" of Standard Specifications.   This 
price constitute full compensation which include labor, material and markup. 

INCREASE COST: $96,000.00 

This CCO is 1.03% of the original contract amount. 
The cumulative total of all CCOs to date is 7.10% of the original contract amount. 
  

By reason of this change order, time of completion will be adjusted as follows: No Adjustment 
  
SUBMITTED BY: 

   Original contract amount $ 9,283,591.10,  
N. Tony Bokaie, P.E. Resident Engineer Date 
   Prior total authorized additions $ 562,729.02,  
ACCEPTED BY: 

   Contract amount prior to this change  $ 9,846,320.12,  
Contractor:  E.L. Yeager Construction Co. Date 
   Net addition to contract $ 96,000.00,  
APPROVED BY:  

   Amount of contract authorized in- 
Director of Public Works Date cluding this change order $ 9,942,320.12,  
 
APPROVAL:  

   
Chairman, Board of Supervisors Date 


